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General Coordination Between 
Participants in TMDL Development Process 

 

3/31/2002 

Meeting  

to discuss 

technical 

analyses 

2/28/2002 

Scope, numeric 

targets 

completed 

Check-in with

Management on

progress
 

Check-in with

Management on

progress
 

Check-in with

Management on

progress
 

6/30/2002 

Finalize  

technical 

discussions 

-1st draft of 

public 

participation 

approach  

12/31/2002 

TMDL 

completed 

11/30/2002 

Public 

comment 

period ends 

 

10/1/2002 

Public 

comment 

period 

begins 

9/30/2002 

-Finalize Draft 

TMDL with 

Implementation 

plan and 

reasonable 

assurance 

-Complete 

monitoring plan 

and public 

participation 

approach 

5/31/2002 

 Elements 1.a, 

3,4,5,6,7 

Completed 

-1st draft of 

monitoring plan 

8/31/2002 

-Review allocations with 

NMFS, Corps, BPA, 

PUDs, BOR  

-Discuss structural/ 

operational changes to 

meet pollutant 

allocations 

- Complete 

discussions with parties 

on pollutant allocations  

- 1st draft of 

Implementation plan 

 

 


